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FACILITY PROJECT FINANCIAL MANAGEMENT 
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It shall be the responsibility of the Superintendent/President or designee (Vice-President for 
Administrative Services) to provide construction project fiscal management. The Vice-President for 
Administrative Services shall work closely with consultants, contractors, state and local officials and 
Business Services staff to ensure proper fiscal management of each project.  
 


